EXTENSION OF TIME PROPOSAL

1	Name of Work	Improvements to 1st main road at Munikondappa layout in wood work Bagalagunte.
2	Amount of Work portion	—
3	Estimate Cost	6.00 Lakhs
4	Name of Contractor	KRIBL
5	Agreement No	—
6	No. and date under which work order is issued	EE/DD/WO/52/14-15
7	Time limit originally fixed for completion	90 Days
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub divisin office	—
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work carried out by the contractor during the original period stipulated in the contract.	—
12	Work carried out during 1st extension	—
13	Work carried out during 2nd extension	—
14	Time now applied for	—
15	Date of recommending time limt applied for	—
16	Wheather the original applicationof the contractor is enclosed	—
17	Balance or work remaining to be done	—
18	Probable time required for completion of remaining worl	—
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Wheather notice as per clause of contract has been issued	—
21	Remarks of the AEE and the dialy rate of penatly proposed	—
22	Remarks of the EE with the daily rate of penalty proposed	630/—

AE

Asst.Executive Engineer

Executive Engineer
Dasarahalli Division
B.B.M.P

Chief Engineer
Dasarahalli Zone
B.B.M.P

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಪಾಲಿಕೆಯ ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು.

Scanned by CamScanner

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
Bruhat Bangalore Mahanagara Palike

BBMP ENGINEERING DEPARTMENT

Road History Data Sheet

General

Zone DASARAHALLI	**Ward No.** 14	**Ward Name** Bagalakunte
Street ID W0614, W0560, W0795, W0558, W0550, W0556, W0562, W	**Street Name** NA, 4th Main Rd	**Significant Landmark** Munikondappa layout
Segment No. 14/C-W0614/S040525	**Total Length (m)** 193.57	

Segment Details

Seg No.	Length (m)	Start Coordinates		End Coordinates		From	To
1	193.57	77.501891	13.052177	77.502248	13.053891	Widia school compound	Bagalagunte main road

Work Details

History of Road / Lane / Circles		
Name of the Work Improvements to 1st main road at Munikondappa layout in ward no 14	**Sanctioned Estimated Amount (Rs.)** 6	**Sanctioned Year** 2013-2014
Year 2013 - 2014	**Type of Work** Asphalting	**Other Work Type**
Tender Not a Tender	**Work Details**	**Job No. / Work Code** 014-14-000034
Work Order No. EE/DD//WO/52	**Work Order Date** 25/06/2014	**Period of Extention**
Defect Liability Period From	**Defect Liability Period To**	**Multiple road involved with the same Job No/ Work Code #** No

Contractor Details

Name of Contractor KRIDL	**Contractor Reg No (BBMP/PWD)**	**Expenditure Booked \ Released (Rs)** 0.00
Phone No. 9743188999	**E-Mail ID**	

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಧಿಯಂತರರು
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ

4/13/2016 5:55

Scanned by CamScanner

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಟಿಪ್ಪಣಿ ಹಾಳೆ

ಯ ..... ಪುಟದ ಸಂಖ್ಯೆ .....

..... ಕಡತದ ಸಂಖ್ಯೆ .....

ಪಂಕ್ತಿಯ ಸಂಖ್ಯೆ	ಮಂಡಿಸಿದೆ:	ಟಿಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು

49) ಗುತ್ತಿಗೆದಾರರಾದ KRIDL ರವರಿಗೆ Improvements to 1st main road at Munikondappa layout in ward no.14 Bagalagunte ಕಾಮಗಾರಿಯನ್ನು ಕೈಗೊಳ್ಳಲು ದಿನಾಂಕ:25-6-14 ರಂದು ಕಾರ್ಯದೇಶ ನೀಡಿದ್ದು, ಸದರಿ ಕಾರ್ಯದೇಶದಲ್ಲಿ ಕಾಮಗಾರಿ ಕೈಗೊಳ್ಳಲು 90 ದಿನಗಳ ಕಾಲಾವಕಾಶ ನೀಡಲಾಗಿತ್ತು. ಆದರೆ ಗುತ್ತಿಗೆದಾರರು ದಿನಾಂಕ:30-1-2015 ರಂದು ಕಾಮಗಾರಿಯನ್ನು 126 ದಿನಗಳ ವಿಳಂಬವಾಗಿ ಪೂರ್ಣಗೊಳಿಸಿದ್ದು, ಕಾಮಗಾರಿ ವಿಳಂಬಕ್ಕೆ ಕಾಲವಿಸ್ತರಣೆ, ಸ್ಥಿರೀಕರಣ ಹಾಗೂ ದಂಡ ವಿಧಿಸುವ ಬಗ್ಗೆ ತಮ್ಮ ಆದೇಶ ಕೋರಿದೆ.

6/4/16

50) ಲೆ.ಅ)

ಕಂಡಿಕೆ (49) ರಂತೆ, ಸದರಿ ಕಾಮಗಾರಿಯನ್ನು 126 ದಿನಗಳ ವಿಳಂಬವಾಗಿ ಪೂರ್ಣಗೊಳಿಸಿದ್ದು, ಕಾಮಗಾರಿ ವಿಳಂಬಕ್ಕೆ ಕಾಲವಿಸ್ತರಣೆ, ಸ್ಥಿರೀಕರಣ ಹಾಗೂ ದಂಡ ವಿಧಿಸುವ ಬಗ್ಗೆ ತಮ್ಮ ಆದೇಶ ಕೋರಿದೆ.

6/4/16

51) ಕಾ-ಪಾ-ಅ)

ದಿನ ಒಂದಕ್ಕೆ 5/- ರಂತೆ ಒಟ್ಟು 630/- ಗಳನ್ನು ದಂಡ ವಿಧಿಸಿದೆ.

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike
Dasarahalli Zone, Bangalore-57.

Scanned by CamScanner